COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 30/ 2015

ESTI MATE SUMVARY 11:42: 12
CONTI D: C20305 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20305- BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 101.0 DAYS TI VE ALLOW 102 WORK DAYS
Archul eta, Dolores, La Plata Counties PERCENT TI ME: 99. 02 ORI G TI ME ALLOW 100 WORK DAYS

PRQJECT NO STAR500- 160
R5 FY15 RAMP BRI DGE PREVENTATI VE MAI NT

NAME OF ROAD: Us 491
PRQJECT COUNTI ES: ARCHULETA LA PLATA
DOLCRES
CONTRACTOR:
G A VESTERN CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 08/ 2015 DATE TI ME STARTED 04/ 13/2015
3354 C ROAD DATE LET 01/ 08/ 2015 DATE WORK BEGAN 04/ 13/ 2015
DATE AWARDED 01/ 29/ 2015 DATE TI ME STOPPED 12/ 08/ 2015
DATE CONTRACT EXECUTED 02/ 17/ 2015 DATE ACCEPTED 12/ 08/ 2015
PALI SADE CO 81526 (970) 434- 6102 DATE NOTI CE TO PROCEED 04/ 13/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,299, 123.65 PARTI Cl PATI NG $ 1,299,123.65 $ 174, 913. 88
AWARD PRQIECT AMT: $  1,330,090.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,299, 123. 65 174,913. 88
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,299, 123. 65 174, 913. 88
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -19,951.35 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,279, 172. 30 174, 913. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1,279, 172. 30 174, 913. 88
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 174,013.88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20305

PCN: 20305-BI D

PRQJECT: STAR500- 160

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 Renoval of Pavenent MarKking

0010 203-01597

Pot hol i ng

0015 208-00002

Erosion Log (12 Inch)

0020 208-00020

Silt Fence

0025 208-00035

Aggregat e Bag

0030 208-00045

Concrete Washout Structure

0035 212-00006

*Seedi ng (Native)

0040 212-00032 *Soi | Condi tioning

0045 213-00004

*Mil ching (Weed Free Straw)

0050 213-00061

*Mul ch Tacki fier

0055 216-00041 *Soi | Retention Bl anket (Straw Coconut)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

401. 000
SF
3. 00000
20. 000
HOUR
116. 00000
0. 000
LF
4. 00000
0. 000
LF
2. 85000
0. 000
LF
4.20000
4.000
EACH
350. 00000
0. 000
ACRE
2, 245. 00000
0. 000
ACRE
33, 045. 00000
0. 000
ACRE
2,116. 00000
0. 000
LB
5. 40000
0. 000
SY

3. 85000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

401. 000
0. 000
401. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 30/ 2015

11: 42: 12
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 203. 00
0. 00
2,320. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 400. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20305 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20305-BID ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO 0007 11:42:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0065 625- 00000 Construction Surveyi ng 0. 000 0. 000
LS 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0070 626- 00000 *Mobi | i zat i on 1. 000 0. 524
LS 0. 476 101, 388. 00
213, 000. 00000 1. 000 213, 000. 00
0075 626- 01000 *Public Information Services 1. 000 0. 900
LS 0. 100 1, 380. 00
13, 800. 00000 1. 000 13, 800. 00
0080 627-00005 *Epoxy Pavenent MarKking 39. 000 39. 000
GAL 0. 000 0. 00
170. 00000 39. 000 6, 630. 00
0085 627-00011 *Pavenent Marking Paint (Waterborne) 38. 000 38. 000
GAL 0. 000 0. 00
117. 00000 38. 000 4, 446. 00
0090 630-00000  *Fl aggi ng 2, 218. 000 2, 064. 000
HOUR 154. 000 3,472.70
22.55000 2,218.000 50, 015. 90
0095 630- 00007 *Traffic Control Inspection 68. 000 54. 000
DAY 14. 000 1, 400. 00
100. 00000 68. 000 6, 800. 00
0100 630-00012 *Traffic Control Managenent 87. 000 79. 000
DAY 8. 000 4, 840. 00
605. 00000 87. 000 52, 635. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 10. 800
EACH 7.200 223. 20
31. 00000 18. 000 558. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 89. 000 63. 900
EACH 25.100 883. 52
35. 20000 89. 000 3,132.80



CONTI D C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20305-BID ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO 0007 11:42:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 7.200
EACH 4.800 192. 00
40. 00000 12. 000 480. 00
0120 630-80344 *Construction Traffic Sign (Special) 192. 000 115. 200
SF 76. 800 1, 536. 00
20. 00000 192. 000 3, 840. 00
0125 630-80350 *Vertical Panel 25. 000 22.500
EACH 2.500 55. 00
22.00000 25. 000 550. 00
0130 630-80355 *Portabl e Message Sign Panel 6. 000 3. 600
EACH 2. 400 7,920. 00
3, 300. 00000 6. 000 19, 800. 00
0132 630-80358 Fl ash Arrow Panel (C Ty) 1. 000 0. 900
EACH 0. 100 80. 00
800. 00000 1. 000 800. 00
0135 630- 80360 *Drum Channel i zi ng Devi ce 94. 000 77.400
EACH 16. 600 365. 20
22.00000 94. 000 2,068. 00
0140 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 18. 000 16. 200
EACH 1. 800 63. 36
35. 20000 18. 000 633. 60
0145 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
42. 70000 0. 000 0. 00
0150 630-80380 Traffic Cone 80. 000 45. 000
EACH 35. 000 308. 00
8. 80000 80. 000 704. 00
0155 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2,390. 00000 0. 000 0. 00
0160 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
8, 250. 00000 0. 000 0. 00



CONTI D: C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO 0007 11: 42: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0170 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700- 70021 F/ A On-The-Job Trai nee 896. 000 896. 000
HOUR 0. 000 0. 00
1. 00000 896. 000 896. 00
0185 700- 70040 F/ A Rail road 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0191 900- 00014 Added Item (Lunp Sum)/ Steel Shoring Plates 1. 000 1. 000
LS 0. 000 0. 00
27, 396. 00000 1. 000 27, 396. 00
0192 900- 00006 Added Item (Dol lar)/ VECP Incentive 37, 162. 000 37,162. 000
DOL 0. 000 0. 00
1. 00000 37,162. 000 37,162. 00
CAT 0200 CURRENT AMI  $ 450, 270. 30 $ 124,106.98% 450, 270. 30
CAT NO0305 STRUCTURE M 01-C
0195 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 2,225. 000 2,225. 000
Sy 0. 000 0. 00
12. 00000 2,225. 000 26, 700. 00
0200 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 191. 000 191. 000
Sy 0. 000 0. 00
16. 00000 191. 000 3, 056. 00



CONTI D C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO 0007 11:42:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NOO305 STRUCTURE M 01-C
0203 202-00425 Rem Bri dge Railing 95. 000 95. 000
LF 0. 000 0. 00
24. 00000 95. 000 2,280. 00
0204 900- 00014 Added Item (Lunp Sum)/ Reset Bridge Railing 1. 000 0. 000
LS 1. 000 10, 398. 40
10, 398. 40000 1. 000 10, 398. 40
0205 202- 00453 Renoval of Portions of Present Structure (O ass 2) 27.000 27.000
SY 0. 000 0. 00
150. 00000 27.000 4, 050. 00
0210 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
595. 00000 0. 000 0. 00
0215 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 482.510 482.510
TON 0. 000 0. 00
218. 50000 482. 510 105, 428. 44
0220 420- 00510 *Ceotextile (Crack Reduction) (H gh Density) 208. 000 208. 000
SY 0. 000 0. 00
41. 00000 208. 000 8, 528. 00
0225 515-00120 Wat er proof i ng (Menbr ane) 186. 000 186. 000
SY 0. 000 0. 00
19. 50000 186. 000 3,627.00
0230 515- 00400 Concrete Seal er 27.000 27.000
SY 0. 000 0.00
4. 40000 27.000 118. 80
0235 601- 03041 Concrete Cass D (Bridge) (Special) 3. 500 3. 500
CcY 0. 000 0.00
1, 218. 00000 3. 500 4, 263. 00
0240 601-51007 Gal vani ¢ Anodes (Install Only) 81. 000 81. 000
EACH 0. 000 0.00
5. 50000 81. 000 445. 50
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 75. 000 75. 000
LF 0. 000 0. 00
24. 20000 75. 000 1, 815. 00



CONTI D: C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO. 0007 11:42:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STRUCTURE M 01-C
0250 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 610. 00000 1. 000 1, 610. 00
0255 606- 01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 598. 00000 4. 000 6, 392. 00
0260 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 415. 00000 3.000 7,245.00
0262 606-11011 Inst Brdg Rail Ty 10R 95. 000 95. 000
LF 0. 000 0. 00
96. 00000 95. 000 9, 120. 00
CAT 0305 CURRENT AMI  $ 195,077.14 $ 10,398.40%  195,077.14
CAT NO0306 STRUCTURE O 05- AW
0265 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 873. 000 1, 873.000
Sy 0. 000 0. 00
12. 00000 1, 873. 000 22,476.00
0270 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 826. 000 826. 000
Sy 0. 000 0. 00
16. 00000 826. 000 13, 216. 00
0275 202- 00453 Renoval of Portions of Present Structure (O ass 2) 2.000 2.000
Sy 0. 000 0. 00
150. 00000 2.000 300. 00
0280 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 487. 000 487. 000
TON 0. 000 0. 00
218. 50000 487. 000 106, 409. 50
0285 515-00120 Wat er proof i ng ( Menbr ane) 824. 000 824. 000
Sy 0. 000 0. 00
19. 50000 824. 000 16, 068. 00
0290 515- 00400 Concrete Seal er 55. 000 55. 000
Sy 0. 000 0. 00
4.40000 55. 000 242.00



CONTI D C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO 0007 11: 42: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE O 05- AW

0295 518-03000 Sawi ng and Seal i ng Bridge Joint 107. 000 107. 000
LF 0. 000 0. 00
37. 00000 107. 000 3, 959. 00
0300 601-03041 Concrete Cass D (Bridge) (Special) 0. 300 0. 300
cY 0. 000 0. 00
1, 218. 00000 0. 300 365. 40
0305 601-51007 Gal vani ¢ Anodes (Install Only) 12. 000 12. 000
EACH 0. 000 0. 00
5. 50000 12. 000 66. 00
0310 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 48000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 163,101.90 $ 0.00%  163,101.90

CAT NO0308 STRUCTURE P-05-R

0315 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 101. 000 1,101. 000
SY 0. 000 0. 00
16. 00000 1, 101. 000 17, 616. 00
0320 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0325 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
595. 00000 0. 000 0. 00
0330 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 191. 350 191. 350
TON 0. 000 0. 00
218. 50000 191. 350 41, 809. 98
0335 515-00120 Wat er proof i ng (Menbr ane) 510. 000 510. 000
SY 0. 000 0. 00
19. 50000 510. 000 9, 945. 00
0340 515-00400 Concrete Seal er 45. 000 0. 000
SY 45. 000 198. 00

4. 40000 45. 000 198. 00



CONTI D C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO 0007 11: 42: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0308 STRUCTURE P-05-R

0345 518-03000 Sawi ng and Seal i ng Bridge Joint 98. 000 0. 000
LF 98. 000 3, 626. 00
37.00000 98. 000 3, 626. 00
0350 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(& 0. 000 0. 00
1, 218. 00000 0. 000 0. 00
0355 601-51005 Gl vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0360 601-51007 Gal vani ¢ Anodes (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0365 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 48000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 73,194.98 $ 3,824.00 $ 73,194.98

CAT NOO0309 STRUCTURE P-06-D

0370 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 009. 000 1, 009. 000
SY 0. 000 0. 00
12. 00000 1, 009. 000 12,108. 00
0375 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 681. 000 681. 000
SY 0. 000 0. 00
16. 00000 681. 000 10, 896. 00
0380 202- 00453 Renoval of Portions of Present Structure (dass 2) 25. 000 25. 000
SY 0. 000 0. 00
150. 00000 25. 000 3, 750. 00
0385 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
595. 00000 1. 000 595. 00
0390 202- 00502 Renoval of Portions of Present Structure 1. 200 1.100
CcY 0. 100 140. 00
1, 400. 00000 1. 200 1, 680. 00



CONTI D C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQIECT: STAR500- 160 ESTI MATE NO 0007 11: 42: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO309 STRUCTURE P-06-D

0395 202- 00504 Renoval of Expansion Device 30. 000 30. 000
LF 0. 000 0. 00
230. 00000 30. 000 6, 900. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 312. 620 312. 620
TON 0. 000 0. 00
218. 50000 312. 620 68, 307. 47
0405 515-00120 Wat er proof i ng (Menbr ane) 681. 000 681. 000
Sy 0. 000 0. 00
19. 50000 681. 000 13, 279. 50
0410 515- 00400 Concrete Seal er 137. 000 0. 000
Sy 137. 000 602. 80
4. 40000 137. 000 602. 80
0415 518-01004 Bri dge Expansion Device (0-4 Inch) 30. 000 30. 000
LF 0. 000 0. 00
282. 00000 30. 000 8, 460. 00
0420 518-03000 Sawi ng and Seal i ng Bridge Joint 101. 000 0. 000
LF 101. 000 3,737.00
37. 00000 101. 000 3,737.00
0425 601- 03040 Concrete Cass D (Bridge) 6. 200 6. 100
Cy 0.100 83. 50
835. 00000 6. 200 5,177.00
0430 601-03041 Concrete Cass D (Bridge) (Special) 3. 400 3. 400
Ccy 0. 000 0. 00
1, 218. 00000 3. 400 4,141. 20
0435 601-51005 Gal vani ¢ Anodes 76. 000 61. 000
EACH 15. 000 480. 00
32. 00000 76. 000 2,432.00
0440 602- 00020 Rei nforcing Steel (Epoxy Coated) 417. 000 417. 000
LB 0. 000 0. 00
1. 48000 417. 000 617. 16

CAT 0309 CURRENT AMI  $ 142,683.13 $ 5,043.30 $ 142, 683. 13



CONTI D C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQIECT: STAR500- 160 ESTI MATE NO 0007 11: 42: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0310 STRUCTURE P-07-A

0445 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 345. 000 1, 345. 000
SY 0. 000 0. 00
12. 00000 1, 345. 000 16, 140. 00
0450 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 577. 000 577.000
SY 0. 000 0. 00
16. 00000 577.000 9, 232. 00
0455 202- 00453 Renoval of Portions of Present Structure (O ass 2) 7.000 7.000
SY 0. 000 0. 00
150. 00000 7.000 1, 050. 00
0460 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
595. 00000 0. 000 0. 00
0465 202- 00502 Renoval of Portions of Present Structure 1. 400 1. 400
CY 0. 000 0. 00
1, 400. 00000 1. 400 1, 960. 00
0470 202- 00504 Renoval of Expansion Device 31. 000 31.000
LF 0. 000 0. 00
230. 00000 31. 000 7,130. 00
0475 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 303. 380 303. 380
TON 0. 000 0. 00
218. 50000 303. 380 66, 288. 53
0480 515-00120 Wat er proof i ng (Menbr ane) 555. 000 555. 000
SY 0. 000 0. 00
19. 50000 555. 000 10, 822. 50
0485 515- 00400 Concrete Seal er 92. 000 92. 000
SY 0. 000 0. 00
4. 40000 92. 000 404. 80
0490 518-01004 Bri dge Expansi on Device (0-4 Inch) 31. 000 31. 000
LF 0. 000 0. 00
282. 00000 31. 000 8, 742.00
0495 518-03000 Sawi ng and Seal i ng Bridge Joint 93. 000 93. 000
LF 0. 000 0. 00

37. 00000 93. 000 3,441.00



CONTI D C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20305-BID ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO 0007 11:42:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0310 STRUCTURE P-07-A
0500 601- 03040 Concrete Cass D (Bridge) 6. 900 6. 900
CcY 0. 000 0. 00
835. 00000 6. 900 5,761.50
0505 601- 03041 Concrete Cass D (Bridge) (Special) 0. 700 0.700
CcY 0. 000 0. 00
1, 218. 00000 0. 700 852. 60
0510 601-51005 Gal vani ¢ Anodes 29. 000 29. 000
EACH 0. 000 0. 00
32. 00000 29. 000 928. 00
0515 602-00020 Rei nforcing Steel (Epoxy Coated) 793. 000 793. 000
LB 0. 000 0. 00
1. 48000 793. 000 1,173.64
CAT 0310 CURRENT AMI  $ 133,926.57 $ 0.00$ 133, 926. 57
CAT NOO311 STRUCTURE P-07-B
0520 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 143. 000 1, 143. 000
SY 0. 000 0. 00
12. 00000 1, 143. 000 13, 716. 00
0525 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 373. 000 373. 000
SY 0. 000 0. 00
16. 00000 373. 000 5, 968. 00
0530 202- 00453 Renoval of Portions of Present Structure (O ass 2) 2.000 2.000
SY 0. 000 0. 00
150. 00000 2.000 300. 00
0535 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
595. 00000 0. 000 0. 00
0540 202- 00502 Renoval of Portions of Present Structure 2.800 2. 800
CcY 0. 000 0. 00
1, 400. 00000 2.800 3, 920. 00
0545 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 233. 860 233. 860
TON 0. 000 0. 00
218. 50000 233. 860 51, 098. 41



CONTI D: C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO. 0007 11:42:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO311 STRUCTURE P-07-B
0550 515-00120 Wat er proof i ng (Menbr ane) 324. 000 324.000
Sy 0. 000 0. 00
19. 50000 324. 000 6, 318. 00
0555 515-00400 Concrete Seal er 59. 000 59. 000
Sy 0. 000 0. 00
4.40000 59. 000 259. 60
0560 518-03000 Sawi ng and Seal i ng Bridge Joint 70. 000 70. 000
LF 0. 000 0. 00
37. 00000 70. 000 2,590. 00
0565 601- 03040 Concrete Cass D (Bridge) 6. 500 6. 500
Ccy 0. 000 0. 00
835. 00000 6. 500 5,427.50
0570 601- 03041 Concrete Cass D (Bridge) (Special) 0. 300 0. 300
Cy 0. 000 0. 00
1, 218. 00000 0. 300 365. 40
0575 601-51005 Gal vani ¢ Anodes 6. 000 6. 000
EACH 0. 000 0. 00
32. 00000 6. 000 192. 00
0580 602-00020 Rei nforcing Steel (Epoxy Coated) 974. 000 974. 000
LB 0. 000 0. 00
1. 48000 974. 000 1,441.52
CAT 0311 CURRENT AMI  $ 91,596.43 $ 0.00% 91, 596. 43
CAT NO0312 STRUCTURE P-05-G
0600 202- 00453 Rem Port Present Str (2) 1. 000 0. 000
Sy 1.000 150. 00
150. 00000 1.000 150. 00
0605 202- 00460 Rem Port Present Str (3) 2.000 0. 000
5% 2.000 1, 190. 00
595. 00000 2.000 1,190. 00
0610 403-00720 HVA (Pat ching) (Asph) 44.990 0. 000
TON 44. 990 9, 830. 32
218. 50000 44.990 9, 830. 32



CONTI D C20305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20305-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: STAR500- 160 ESTI MATE NO 0007 11:42:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO312 STRUCTURE P-05-G
0620 601-03041  Conc CL D (Bridge) (Spec) 0. 400 0. 000
CcY 0. 400 487. 20
1, 218. 00000 0. 400 487. 20
0625 601-51005 Gal vani ¢ Anodes 5. 000 0. 000
EACH 5. 000 160. 00
32. 00000 5. 000 160. 00
0630 602-00020  Reinf Steel (Epoxy) 16. 000 0. 000
LB 16. 000 23.68
1. 48000 16. 000 23.68
0635 626-00100 Mobi i zation (W o Autopay) Str. P-05-G 1. 000 0. 000
LS 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
CAT 0312 CURRENT AMI  $ 29,841.20 $ 29,841.20% 29, 841. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620-00001 Field Ofice (Qass 1) 1. 000 0. 900
EACH 0. 100 1, 700. 00
17, 000. 00000 1. 000 17, 000. 00
0590 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 216. 00000 2.000 2,432.00
CAT 0400 CURRENT AMI  $ 19,432.00 $ 1, 700.00 $ 19, 432. 00

PRQJIECT TOTAL CURRENT AMI $ 1,299,123.65$

174,913.88 % 1,299, 123. 65



